

U.S. 95 THORNCREEK ROAD TO MOSCOW

SEPTEMBER 2006

CONSTRUCTION UPDATE

CONSTRUCTION ON TWO ITD PROJECTS – THE TOP OF LEWISTON HILL TO GENESEE AND GENESEE TO THORNCREEK ROAD CONTINUES:

TOP OF LEWISTON HILL TO GENESEE

THE CONTRACTOR IS CURRENTLY EXCAVATING MATERIAL FROM THE HILL SOUTH OF GENESEE. WORK ON THE CALF CREEK BOX CULVERT HAS BEGUN ON THE SOUTHBOUND LANES BY THE GENESEE JUNCTION. PAVING HAS BEGUN AND IS EXPECTED TO CONTINUE UNTIL THIS FALL.

TRAFFIC DELAYS ARE MINIMAL. TRAFFIC IS BEING STOPPED ONLY TO ALLOW TRUCKS TO ENTER THE HIGHWAY WHEN VISIBILITY IS LIMITED.

GENESEE TO THORNCREEK ROAD

THE CONTRACTOR IS EXCAVATING AND BUILDING EMBANKMENTS FOR THE NEW SOUTHBOUND LANES. OCCASIONAL TRAFFIC DELAYS ARE EXPECTED.

KIOSK LOCATED AT MOSCOW CHAMBER OF COMMERCE

THE U.S. 95 THORNCREEK ROAD TO MOSCOW PROJECT INFORMATION KIOSK IS LOCATED AT THE **MOSCOW CHAMBER OF COMMERCE, 411 S. MAIN STREET.**

KIOSK AT THE FARMER'S MARKET



IN JULY AND AUGUST, THE INFORMATION KIOSK WAS STAFFED AT THE MOSCOW FARMER'S MARKET. MANY PEOPLE STOPPED BY TO ASK

QUESTIONS, TALK TO PROJECT STAFF AND LEARN MORE ABOUT THE PROJECT.

MONTHLY BREAKFAST MEETING

MONTHLY BREAKFAST MEETINGS ARE HELD THE SECOND TUESDAY OF EVERY MONTH AT THE SANDPIPER GRILL RESTAURANT, 414 N. MAIN STREET IN MOSCOW, FROM 7 TO 8 A.M. THE NEXT BREAKFAST MEETING WILL BE HELD SEPTEMBER 12TH.

THE SEPTEMBER 12TH MEETING WILL NOT INCLUDE A GUEST SPEAKER. ITD PROJECT MANAGER KEN HELM WILL PROVIDE A BRIEF PROJECT UPDATE AND ANSWER QUESTIONS.

PERSONS NEEDING AN INTERPRETER OR SPECIAL ACCOMMODATIONS ARE URGED TO CONTACT GWEN SMITH, PUBLIC INVOLVEMENT COORDINATOR AT 208-334-4444 OR TDD/TDY 208-334-4458.

IDAHO TRANSPORTATION DEPARTMENT
P.O. Box 837
LEWISTON, IDAHO 83501-0837

FOR MORE INFORMATION

WEB SITE – WWW.ITD.IDAHO.GOV

GO TO GET INVOLVED, CHOOSE NORTH-CENTRAL IDAHO,
CLICK ON U.S. 95 THORNCREEK ROAD TO MOSCOW, STAGE 1.

EMAIL – THORNCREEKROADTOMOSCOW@ITD.IDAHO.GOV

CALL – ITD PROJECT MANAGER KEN HELM AT 799-5090

